G. R. S. IX-5]

Previous references.

File No.

192 :-

( )

Serial Nos.

Later references.

GENERAL AND REVENUE SECRETARIAT.

Serial Nos.

Part B for June '13

SUBJECT.

[illegible]

[illegible]

WD 234 GPB—20 000—11 (20

G.R.S. 11] 1912.

GENERAL AND REVENUE SECRETARIAT.

(Muzrai)

NOTES.

File No. 693-1

FILE HEADING.

Construction of a hall adjoining the existing building of the Sri Sarada temple at Sivagany in the Nelamangala Taluk.

From

The Chief Engineer in Mysore

No. 4669 Dated 7-6-13 Received 9-6-13.

Diary No. 2170	Enclos. 4 Spare Copies. nil	Serial No. 1

BRIEF ABSTRACT OF LETTER.

Forwards a plan & an estimate for Rs 6946/- for constructing a hall adjoining the Sri Sarada temple at Sivaganga

NOTES AND ORDERS.

The present communication has been received here in connection with a reference made to the Chief Engineer by the Muz. Supdt.

As the Swamigalu wishes to have

NOTES—First Sheet.

GPL—55,000 15-6-12

Serial No.

the work completed before Septr next, the Chief Engineer requests ~~very~~ early sanction for the esti So. the file of papers on the subject have been obtained from the Muz. Supdt's office & put up herewith for reference.

It is seen from the papers of the Muz. Supdt's office that the Swamigalu has sent a sum of Rs 7300/- in all to meet the cost of the work in question and the same has been credited to the Mutt funds. The Muz. Supdt has also ~~intimated~~ requested (in his letter no. 1147 dt 16-4-1913) ~~to~~ the Ex. Engineer to take up the work and push it on to completion as fast as possible, as sufficient funds are remitted at the credit of the mutt.

The estimate originally stood at Rs 7294, but it has now been reduced to Rs 6946.

It is seen from the estimate that Establishment & tools & plant charges have also been included.

... with a draft sanctioning the estimate.

Esptl (139) 10-6-13

693 4/13

NOTE—Contn sheet.

GPB—65,000—7-6-12.

File No. 693 of 1912

Subject Est. Committee
Re
11.6.13
Draft appd by Sec. Council
17 6 13

To The Chief Engr
comptr to Govt
Public Works Dept

No 2459-61 dt 25.6.13
Sanctions the estimate respecting
the Chief Engr to have the work begun
at once & completed early

4669

MYSORE P. W. DEPARTMENT.

CENTRAL OFFICE

Bangalore, ...7th...June..... *1913.*

From

KARPUR SHRINIVASRAV, ESQ., B.Sc, L.C.E.,
Offg. Chief Engineer of Mysore,
Bangalore.

To

K. R. Srinivasiengar, Esq., M.A.,
Offg.Secretary to the Government of
His Highness the Maharaja of Mysore,
General and Revenue Departments.

Sir,

Flag Z in Central file

With reference to letter No.1140/Muz. of 8th May 1912 from the Muzrai Superintendent, I have the honour to forward herewith a plan and estimate amounting to Rs 6,946, with a report for constructing an additional hall adjoining the existing temple at Sivaganga.

2. The agent of the Sivaganga Mutt saw me personally about a month ago and represented that His Holiness the Swami desired that the building should be completed before September next.

3. It is accordingly requested that the estimate may be sanctioned, at a very early date, and the necessary transfer of funds made, so as to enable work being put in hand, without delay

I have the honour to be,
Sir,
Your most obedient servant,

Karpur Srinivasrao

Offg. Chief Engineer of Mysore.

MYSORE P. W DEPARTMENT

No. 4669 DIARY No 217

From 19/2/13

THE CHIEF ENGINEER OF MYSORE
TION Bangalore
L. No. 693-12
AL No. 1

To

The Secretary to Government,
General and Revenue Department.

Dated Bangalore 7th June 1913.

Despatched (1 Office N
(1 Report
(1 estimate
Enclosure No 4 (1 Tracing

SUBJECT

Forwarding a plan and an estimate amounting to Rs 6946 with a report for constructing an additional hall adjoining and existing temple at Sivaganga.

****

File No. 67

Serial No. 2

Diary No. of letter replied to 2170

Proceedings of the Government of His Highness the Maharaja of Mysore.

GENERAL AND REVENUE SECRETARIAT.

( )

, *the* 19

te of issue 25-6-1913

Signed by Narayanna Iyengar

READ—

Letter no 4669 dt 7-6-1913 from the Chief Engineer in Mysore submitting for sanction an estimate for Rs 6946/- for constructing an additional hall adjoining the existing building of the Sri Sarada temple at Sivaganga in the Nelamangala Taluk.

~~ORDER THEREON.—~~No.

over.

SUBJECT.

GPB—10,000 29 9 10

Order thereon, No 2459-61 Ex 4 D

Mus 693—12—2

25/6/1913

The estimate for Rs 6946/-
is sanctioned, the cost being
met from the funds at the
Credit of the Sri Sivaganga
Mutt

2) The Comptroller is
requested to place the
amount of the estimate at
the disposal of the ~~Chief~~
~~Engineer.~~ P-W-D.

3) The Chief Engineer is
requested to ~~order~~ have
~~put~~ the work ~~in hand~~ begun
~~taken~~ at once and ~~have it~~
completed ~~as~~ early. ~~as possible~~

Sd
11.6.13
for Secretary

20

Sd/ 11/6/13

17/6/13

Ex. to Engineer in Mysore with sanctd estt. & Enclosures

Comptroller to Govt. ~~with Copy of Govt Sanction~~

" Mus Supdt in Mysore

Sd/

Dft
C.R (1.7)
16-6-13